NATURAL
RESOURCE
TECHNOLOGY

ENVIRONMENTAL CONSULTANTS

Report:

Project

Date:

Prepare

Submitted To:

Activity Period:

d By:

Weekly Progress Report

Former North Plant MGP Site
Removal Action Construction
Waukegan, lllinois

March 12, 2014

Natural Resource Technology, Inc.
Andrew Millspaugh, EIT

Dan Vachon

Glenn Luke, PE

Integrys Business Support, LLC
Naren M. Prasad, PE

March 3, 2014 through March 8, 2014

234 W. FLORIDA STREET, FIFTH FLOOR
MILWAUKEE, WISCONSIN 53204

(P) 414.837.3607

(F) 414.837.3608

Natural Resource Technology, Inc. Personnel on Site

Andrew Millspaugh, Field Engineer
Dan Vachon, Field Technician
Chris Musson, Field Engineer
Todd Lewis, Construction Manager

USEPA Personnel on Site

Andy Plier, OTIE

Integrys/North Shore Gas Personnel on Site

Subcontractors on Site

Naren Prasad, Project Manager

Others

Visitors

Geo-Solutions, Inc. (GSI), Earthwork, In Situ Solidification/Stabilization

James Anderson Co., Designated Erosion Control Inspector

Burns & McDonnell, Perimeter Air Monitoring

None
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This report summarizes field activities performed by NRT, in addition to NRT’s subcontractors, on behalf of IBS at
the former North Plant MGP Site Time Critical Removal Action:

Site Activities

Removal Action Totals:

= Direct Disposal (Soil and Debris) through 3/8/14: 42,032.11 Tons
= |n Situ Solidification/Stabilization (ISS) through 3/8/14: 140,811.78 Cubic Yards

NRT

Managed site security and construction activities with IBS, GSI, WMI, and Burns & McDonnell.

Facilitated and participated in daily safety meetings to evaluate potential safety concerns for the day’s

planned construction activities.

=  Management and oversight of GSI's construction efforts throughout the week.

=  Management and oversight of GSI during full-scale ISS construction in Removal Action Area A with 12%
reagent addition.

= Coordination and scheduling of disposal trucks with WMI and GSI.

= Prepared Construction Quality Assurance (CQA) samples from full-scale ISS (10 samples) for unconfined
compressive strength (UCS) (ASTM D1633) and hydraulic conductivity (ASTM D5084) laboratory testing
by Timely Engineering Soil Tests (T.E.S.T.). Test results to be compared to ISS performance goals
established in the Removal Action Work Plant (RAWP).

= Prepared Construction Quality Assurance (CQA) samples from pilot-scale ISS columns (5 samples) for
unconfined compressive strength (UCS) (ASTM D1633) and hydraulic conductivity (ASTM D5084)
laboratory testing by Timely Engineering Soil Tests (T.E.S.T.). Test results to be compared to ISS
performance goals established in the Removal Action Work Plant (RAWP) Pilot columns completed with
higher reagent additions of 14%, 15%, 18%, 20%, and 26% to address an area of high MGP impacts.

= Received and reviewed ISS CQA sample test results for unconfined compressive strength (UCS) (ASTM
D1633) and hydraulic conductivity (ASTM D5084). Laboratory testing is completed by Timely Engineering
Soil Tests (T.E.S.T.). Test results are compiled and compared to the ISS performance goals established
in the Removal Action Work Plan (RAWP).

= Construction survey verification of ISS column locations and elevations, pertinent site features, Removal
Action Areas, historical foundations, etc.

= Monitored site conditions for traffic flow, fugitive dust, odors, and general overall safety.

= Conducted periodic worker health and safety air monitoring in the work zone.

Geo-Solutions Inc.

= Continued pre-excavation and demolition of subsurface historical structures in Removal Action Area A.
= Continued full-scale ISS construction in Removal Action Area A with 12% reagent addition. 7,158.51
cubic yards of ISS was completed.

=  Completed ISS pilot columns at reagent additions of 14%, 15%, 18%, 20%, and 26%. Higher reagent
additions tested to complete ISS in an area of high MGP impacts.
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= Received 32 loads of ground granulated blast furnace slag (GGBFS) and 11 loads of Portland cement for
full-scale ISS construction.

= Water management within Removal Action Areas.

= Implemented fugitive emission controls during shallow soil excavation, subsurface structure demolition
and removal, and offsite trucking. Emission controls include water for dust suppression, Rusmar foam for
odor and VOC emissions, and stockpile covering with scrim reinforced plastic.

= Maintained and administered site exclusion zones, decontamination areas, and site health and safety
procedures.

®=  Conducted worker health and safety air monitoring in the work (exclusion) zone.

James Anderson Company

=  Completed a weekly erosion control inspection on Friday (3/7). The inspections were performed in
accordance with the Watershed Development Permit and the general National Pollutant Discharge
Elimination System (NPDES) permit.

Changes to Scope of Work

= None

Open/Outstanding ltems

= None

Work planned for the week of March 3, 2014 through March 8, 2014

= Perform perimeter Air Monitoring.

®=  Full-scale ISS construction in Removal Action Area A with the Manitowoc 4000w and Delmag RH-28.

®= Receive and evaluate ISS CQA data.

= Continue pre-excavation activities in Removal Action Area A.

= Excavation of surface soil in Removal Action Area A.
A Weekly Progress Report will be issued throughout the duration of field activities for this Time Critical Removal
Action. A written report summarizing the results of the Removal Action will be provided following completion of all

field activities. A summary of the perimeter air monitoring activities, as detailed by the Air Monitoring Contractor, is
included with this report as Attachment 1.

Please contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Glenn Luke, PE
Environmental Engineer

Attachment 1: Burns and McDonnell Weekly Air Monitoring Report
WWW.NATURALRT.COM
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Field Photos:

Photo 1: GSI removing subsurface
structures in Removal Action Area A.

Direction: East

Photo Date: 3/4/14

Photo Taken By: CIJM

Photo 2: GSI performing maintenance on
an ISS auger.

Direction: West

Photo Date: 3/7/14

Photo Taken By: AMM

Photo 3: Site overview of ISS
construction in Removal Action Area A.

Direction: North

Photo Date: 3/7/14

Photo Taken By: AMM
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Record of Weekly Ambient Air Monitoring Activities
Former North Plant MGP Site

Date Period: March 3 -9, 2014

Burns & McDonnell is performing ambient air monitoring and sampling along the site perimeter at the Former North
Plant MGP Site in accordance with the North Plant MGP Site — Removal Action Work Plan (RAWP). We are completing
real time ambient air monitoring 24-hours a day, seven days a week at seven locations (AMS-1 through AMS-7) along
the Site perimeter. We are collecting 24-hour perimeter air samples at upwind and downwind locations at the Air
Monitoring Stations on a routine basis at frequencies and quantities outlined in the RAWP. Burns & McDonnell is also
performing real-time handheld and observation monitoring as described in the RAWP. This weekly report describes air
monitoring activities for the week of March 3 — 9, 2014 and includes:

Tasks Ambient Air Monitoring Activities

Sampling Activities | A total of 9 SUMMA canister air samples including one duplicate air sample
Performed and 4 PUF air samples were collected and submitted to STAT Analysis for
BTEX/Naphthalene and select PAH analyses, respectively.

BMcD Field Josh Myers
Personnel Ross Hartwick
Heather Shipman
Matt Bretl
Emily Meyer
Equipment AirLogics Air Monitoring Stations
Deployed SUMMA canisters with 24-hour flow regulators

PUF sampling systems
Photo ionization detector (PID)
TSI Dusttrak monitoring device




Burns &

McDonnell

SINCE 1898

1431 Opus Place,'Suite 400
Downers Grove, lllinois 60515
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